
CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 LPD 17 CLASS SYSTEM INTEGRATION AND DEVELOPMENT - 0604311N

                                COST ($ in Millions) FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 0.236 0.992 10.133 10.384 10.549 10.746 10.950 0.000 53.990
 
LPD 17 Class Systems Integration/22283 0.236 0.992 10.133 10.384 10.549 10.746 10.950 0.000 53.990
 
 
Quantity of RDT&E Articles
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A. Mission Description and Budget Item Justification: The 12 LPD 17 Class ships are functional replacements for 41 ships of four classes of amphibious ships. These new
ships embark, transport, and land elements of Marine landing forces in an amphibious assault by helicopters, landing craft, and amphibious vehicles. Tactics, techniques,
and tools for naval expeditionary warfare continue to evolve. The LPD 17 Class configuration must continue to adapt to this evolutionary process, because these ships are
expected to be in service until almost 2050. The LPD 17 design includes systems configurations that reduce operating and support costs and facilitate operational
performance improvements. System engineering and integration efforts that began in FY 1997 will develop further reductions in life cycle costs and will integrate
performance upgrades in a rapid, affordable manner. Possible improvements include composite masts, advanced sensors, advanced computers, advanced command and
control software, advanced information systems technologies, and ship based logistics concepts. Cost reduction and improved performance will be accomplished through
sustained modeling and simulation efforts, continued personnel reductions efforts, system performance tradeoff evaluation, and naval expeditionary warfare systems
engineering. Feedback from the operational forces for integrating system configurations will be accomplished through the Naval Expeditionary Warfare Centers in Quantico,
Dahlgren, and Little Creek, Virginia. These efforts will result in well-defined specifications and drawings in system integration design packages that provide technical
baselines for follow-on ship procurements. In addition, these efforts include the Live Fire Test & Evaluation (LFT&E) and Operational Evaluation (OPEVAL) tests required for
the lead ship. This program is funded under Engineering and Manufacturing Development because it encompasses engineering and manufacturing development of new end
items prior to production approval decision.

 (U) Program Accomplishments and Plans:
 
FY 2001 Plan:
 -    (U)  (.236)  Continued Naval Expeditionary Warfare Systems Engineering efforts.  Continued Live Fire Test and Operational Evaluation efforts.
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FY 2001 FY 2002 FY 2003
(U)  FY 2002 President's Budget
(U)  Appropriated Value: 0.273 1.001  
(U)  Adjustments to  FY2002/2003: -0.037 -0.009
       Appropriated Value/FY 2002
       President's Budget
(U)  FY2003 Pres Budget Submit:  0.236 0.992 10.133

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete Cost
and Prior

 SCN Line 3036 3,250.3 480.6 155.0 604.5 1,035.0 1,081.7 1,481.0 1,107.8 3839.7 13,035.6
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FY 2002 Plan:
 -    (U)  (.992)  Continue Naval Expeditionary Warfare Systems Engineering efforts.  Continue Live Fire Test and Operational Evaluation efforts.

FY 2003 Plan:
- (U) (10.133) Continue Naval Expeditionary Warfare Systems Engineering efforts. Complete initial Warfighting Performance Improvement Configuration Definition
Package.  Continue Live Fire Test and Operational Evaluation efforts.  

B.  Program Change Summary:

Funding:  FY01 change reflects SBIR adjustment (-3k), (-3k) rescissions, (-26k) Mid-year adjustment, & (-5k) BTRs.
                  FY02 changes reflect Sec 8123: Management Reform Initiative (-9K).
  

Schedule:  Not applicable.
Technical:  Not applicable.
                                                                                                                         
C. Other Program Funding Summary ($ in millions)
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FY 2001 FY 2002 FY 2003

Program
Milestones 2Q - Program Review 1Q - Program Review

 

Engineering 4Q - Warfighting Performance
Milestones Improvement Configuration

Definition Package
  

T&E Milestones 2Q - Vulnerability
Assessment Report

 3Q - Complete OT-IIB
Contract
Milestones 3Q - Advance Procurement 3Q - Advance Procurement 1Q - Follow-on Ship
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 RELATED RDT&E:
      PE  0604567N  Ship Contract Design/Live Fire T&E
 
D. Acquisition Strategy:  Competitive
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Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N PE#0604311N - 22283 LPD 17 CLASS SYSTEM INTEGRATION AND DEVELOPMENT - 0604311N
Cost Categories Contract Performing  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Date Cost Date Cost Date Complete Cost of Contract
Systems Engineering and Integration Various Various 0.036 0.192 3.005 28.940 32.173
  
  
  
  
  
  
  Subtotal Product Development 0.036 0.192 3.005 28.940 32.173

Development Support Equipment  
Software Development  
Training Development  
Integrated Logistics Support  
Configuration Management  
Technical Data  
GFE  
  Subtotal Support 0.000 0.000 0.000 0.000 0.000
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Remarks:

Remarks:
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Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N PE#0604311N - 22283 LPD 17 CLASS SYSTEM INTEGRATION AND DEVELOPMENT - 0604311N
Cost Categories Contract Performing  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Date Cost Date Cost Date Complete Cost of Contract
DT&E/OT&E Various Various 0.200 11/00 0.800 11/01 7.128 11/02 13.689 21.817

 
 
 

  Subtotal T&E 0.200 0.800 7.128 13.689 21.817

Contractor Engineering Support  
Government Engineering Support  
Program Management Support  
Travel  
Labor (Research Personnel)  
Overhead  
  Subtotal Management 0.000 0.000 0.000 0.000 0.000

Total Cost 0.236 0.992 10.133 42.629 53.990  
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Remarks:

Remarks:

Remarks:


